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The project originated out of the Safety Department due to increased indoor air quality concerns.
LACMTA is increasing the use of articulated buses, which are approximately 75% larger than
typical bus types. These buses do not fit under the current ventilation system and are not being
adequately served by the system. An engineering service request was filed to expand the length
of the current system to meet these new buses. The capital program awarded $600,000 to
execute the desired project.

LACMTA's sustainability and operations team are acutely aware of the water and energy being
wasted by the existing system due to temporary metering that was performed previously. The
filtration system uses a wet scrubber system to filter particulates from the ventilation air and
then dumps that waster to the sewer. The extension of the system would increase the number
or the size of each scrubber increasing energy and water use. There is one major project similar
to this in progress at another facility that is planning to use a dry scrubbing system. The
sustainability team has persuaded the safety and engineering teams to redesign the system to
move from a local ventilation to a source ventilation and a wet scrubber to a dry scrubber. The
improved system will be much more resource efficient and reduce lifecycle cost of operation.

The original project’s funding will not cover the replacement of the existing system and a total
redesign of the ventilation and filtration system. The sustainability program has committed to
covering the increased cost of the system’s design but is short on funds to cover full construction
costs. As a result, this grant application is being filed to help support the construction of the
filtration system.
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PROJECT PLAN

The redesign and construction of a new ventilation and filtration system will entail the following
major tasks and deliverables.

Pre-Design Study
The project team will develop a study outlining the following key elements of the project:

1. What are the standards and codes that must be met to provide safe working conditions?

2. How do the new buses differ from the old, and how will this affect the type of work being
performed?

3. What are the system sizing and flow requirements to meet the established codes and
standards?

4. What filtration system performance will be required to match or improve on the previous
system and meet those codes and standards?

5. What are the resource and cost savings between different potential and the existing
system?

The pre design team will engage with all relevant staff including Safety, Environmental
Compliance, Engineering and most importantly Operations to understand all the concerns and
desires of each stakeholder. Research will also be performed on best industry practices to
understand how others are complying with the same requirement to ventilate body and paint
shops.

A Pre-Design Report and Basis of Design (Preliminary Design) document will be produced to guide
the design and execution of the project. Using these documents, all key objectives of the project
as well as specific requirements will be documented and communicated to the project design
team.

Metro is a self-certifying agency and is not bound by the same rules as it relates to permitting
and plan check. The project is located within an existing building, which will limit the required
approvals necessary. As a result, the project team does not anticipate any issues obtaining
environmental compliance or permitting approvals. At this time the project team does not
believe there are any CEQA, NEPA, or other environmental compliance requirements based on
this scope of work. However, should this understanding change, the project team will react in
accordance with the law and obtain approvals using in house staff.

Project Design Phase
LACMTA will first establish a project delivery mechanism, which will have little effect on the total
cost but will slightly change the execution of the design phase. Metro will either pursue a Design-
Build or Design-Bid Build.



Los Angeles County One Gateway Plaza 213.922.2000 Tel
Metropolitan Transportation Authority Los Angeles, CA goo12-2952 metro.net

Metro

In the Design-Build scenario Metro’s design team made up of in house engineering staff and
consultants will prepare a 30% design package.

In the Design-Bid-Build scenario, Metro’s design team made up of in house engineering staff and
consultants will prepare 100% design package.

The final deliverable for this phase of the project will be a design package consisting of
engineering drawings, site information and performance specifications.

Procurement Phase
The project team will develop a scope of work matching the delivery mechanism being pursued
and work with both procurement and legal teams to finalize and release a Request for Proposal.
The Request for Proposal will outline the project objectives and what is required to successfully
complete the project. Given the increased complexity and size of a design-build procurement
more effort will be required should that deliver mechanism be pursued.

The project team will facilitate a formal bidders’ conference, job walk and question & answer
ledger to support development of the bidders’ proposals. Once received, the project team will
evaluate the proposals and select a contractor for the construction.

Procurement staff will facilitate the contracting process for the winning bidder.

Final Design Phase (Design-Build only)
When executing a Design-Build project, the remaining design takes place after the procurement.
The winning bidder is responsible for taking the 30% design package and completing the design
(submit 100% design drawings) as well as proposing the specific equipment to be installed.

The LACMTA project team will be responsible for reviewing the design drawings at different
stages to ensure the winning contractor is meeting the desired elements of the system.

Construction Phase
The contractor will submit equipment specification and data sheets for approval to the project
team. Documents will be reviewed to ensure the specific equipment slated for installation meets
the requirements outlined in the design package.

The project team will then oversee construction by the selected contractor including adherence
to safety requirements, responding to construction Requests for Information, facilitating
progress review meetings and performing inspections.

The contractor will prepare and submit As-Built Construction Drawings for review and record
keeping.
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Commissioning Phase
The project team will oversee the commissioning of the system to ensure the system operates as
designed and meets the requirements outlined in the performance specifications. Corrective
action will be managed as needed if the equipment does not meet expectations. Any changes to
the system will require an update to the As-Built Construction Drawings.

The project team will facilitate training sessions with onsite staff to educate employees on the
new equipment’s operation and maintenance.

The design team will facilitate a close out meeting with all staff to confirm receipt of all necessary
documentation.



